
NWEALTH OF KE 
REF PUBLIC SERVICE 

PUBLIC SERVICE 
COMMISSION IN THE MATTER OF: ) 

) 
THE APPLICATION OF KENTUCKY-AMERICAN ) 
WATER COMPANY FOR A CERTIFICATE OF ) CASE NO. 2007-00134 
CONVENIENCE AND NECESSITY AUTHORIZING ) 
THE CONSTRUCTION OF KENTUCKY RIVER ) 
STATION 11, ASSOCIATED FACILITIES AND ) 
TRANSMISSION MAIN ) 

ORDERING PAJUGRAPH 12 REPORT 

In accordance with Ordering Paragraph 12 of the Commission’s April 25, 2008 Order, 

Kentucky-American Water Company (“‘KAW’) provides the attached project progress report for 

the fourth quarter of 201 1 for the facilities approved in that order. By this filing, KAW informs 

the Commission that the final invoice for the approved facilities has now been received and 

processed for payment and it is reflected in the attached. Therefore, any M e r  progress reports 

would be redundant. Accordingly, KAW understands its obligations under Ordering Paragraph 

12 of the April 25, 2008 Order to have been fulfilled with this filing and requests the 

Commission’s approval of that understanding. 

Respectfully submitted, 

STOLL KEENON OGDEN PLLC 
300 West Vine Street, Suite 2100 
Lexington, Kentucky 40507-1 801 
Telephone: (859) 23 1-3000 

Li$dsey W. I n g F  I11 
Attorneys for Kentucky-Amencan Water Company 



CERTIFICATE OF SERVICE 

This is to certify that the original and ten (10) copies of the foregoing have been filed 
with the Public Service Commission this the 31d day of January, 2012, and a copy mailed to: 

David E. Spenard, Esq. 
Dennis G. Howard 11, Esq. 
Assistant Attorneys General 
1024 Capital Center Drive, Suite 200 
Frankfort, KY 40601-8204 

Tom FitzGerald, Esq. 
Kentucky Resources Council, Inc. 
P.O. Box 1070 
Frankfort, KY 40602 

Damon R. Talley, Esq. 
1 12 N. Lincoln Blvd. 
P.O. Box 150 
Hodgenville, KY 42748-0 150 

John E. Selent, Esq. 
Edward T. Depp, Esq. 
Dinsmore & Shohl LLP 
1400 PNC Plaza 
500 West Jefferson St. 
Louisville, KY 40202 

David Rarberie, Esq. 
Leslye M. Bowman, Esq. 
Lexington-Fayette Urban County Gov’t. 
Department of Law 
200 East Main Street 
Lexington, KY 40507 

David F. Boehm, Esq. 
Boehm, Kurtz & Lowry 
36 East Seventh Street, Suite 15 10 
Cincinnati, OH 45202 

John N. Hughes, Esq. 
124 W. Todd Street 
Frankfort, KY 40601 

Barbara K. Dickens, Esq. 
Louisville Water Company 
550 South Third Street 
Louisville, KY 40202 
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Report Period: 

Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

October 1, - October 31,201 1 

Water Treatment Plant: 

Warranty work ongoing. 
Percent 

Month (3) M D  Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $2,623,999 $3,105,747 $81,741,105 $77,416,006 105.59% 

Pipeline: 

Contract Completed. 
Percent 

Month M D  Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $2,154,158 $2,108,394 $65,808,282 $63,711,087 103.29% 

Booster Station: 

Contract complete. 
Percent 

Month M D  Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $257,999 $193,629 $1 1,050,354 $10,131,679 109.07% 

Total Project: 

Overall the project is 100% complete and is on schedule and on budget. Final warranty work is being completed. Final 
payments accrued in previous months. 

Percent 
Month M D  Total Project Total Budget(2) Complete 

Actual ($1 38,954) $230,843 $163,619,032 $163,885,837 99.84% 
Budget $0 $200,000 $163,885,837 $163,885,837 100.00% 
Variance ($1 38,954) $30,843 ($266,805) 

1) Financial results are as of September 30, 201 1 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
tax-exempt financing debt was transferred as soft costs during the month. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 

ProgressReportOctober 201 1 .xls\Oct 201 1 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: November 1 - November 30,201 1 

Water Treatment Plant: 

Work complete. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $62,730 $3,168,477 $81,803,835 $77,416,006 105.67% 

Pipeline: 

Icontract Comoleted. I 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual ($1,605) $2,106,789 $65,806,677 $63,711,087 103.29% 

Booster Station: 

Contract complete. Final invoice paid. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $268,844 $462,473 $11,319,199 $10,131,679 111.72% 

Overall the project is 100% complete. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
4ctual $329,969 $560,812 $163,949,001 $163,885,837 100.04% 
Budget $0 $200,000 $163,885,837 $163,885,837 100.00% 
Variance $329,969 $360,812 $63,164 

1) Financial results are as of October 31, 201 1. 

2) Financial information on individual portions of the project are revised beginning in January 201 0 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. 
Accruals were corrected from previous month and final invoice on booster station paid. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: December 1 - December 31,201 1 

IWater Treatment Plant: I 

Work complete. Final invoice received and processed for payment. 
Percent 

Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 
Actual $124,497 $3,292,974 $81,928,332 $77,416,006 105.83% 

Ipioeline: I 

Contract Completed. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $0 $2,106,789 $65,806,677 $63,711,087 103.29% 

Booster Station: 

Contract complete. 
Percent 

Month YTD Total Project Total Budget(;?) Complete (Work Order 434231) 
Actual ($1 1'7,999) $344,474 $11,201,199 $10,131,679 110.56% 

Total Project: 

3verall the project is 100% complete. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
4ctual $35,217 $596,029 $163,984,219 $163,885,837 100.06% 
Budget $0 $200,000 $163,885,837 $163,885,837 100.00% 
Variance $35,217 $396,029 $98,381 

1) Financial results are as of November 30,201 1. 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. 
Accruals were corrected from previous month and final invoice received and accrued on treatment plant. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 
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